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3730 Chamblee Tucker Road
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April 12, 1995 953-3720

Vaughn & Melton Engineers
P.O. Box 1425
Middlesboro, Kentucky 40965

Attn:  Mr. Lewis N. Melton

RE:  REPORT ON LITTLE TUNNEL
STABILITY ASSESSMENT
CUMBERLAND GAP, TENNESSEE

Gentlemen:

We are pleased to submit this report on the recent rock fall and condition survey in Little Tunnel,
Tennessee. The report discusses the design and comparative costs of several options for
stabilizing the tunnel and the possibility of using the tunnel as a trail or bike path.

The selection of the method for stabilizing the tunnel should be made by the National Park Service
as it will depend on the funds available, the need to construct a trail and the maintenance costs.
These issues and the risks associated with each option for stabilizing the tunnel are discussed in
the report. Please note that the cost estimates in this report are preliminary and should be -
reviewed by the FHWA who have more up-to-date, actual construction costs at Cumberland Gap.

If you or the FHWA or the NPS have any questions or comments on the report, please do not )
hesitate to contact us. I would like to express my thanks to the FHWA personnel at the
Cumberland Gap Project Office and to David Robinson for useful discussion and input.

Very truly yours,

GOLDER ASSOCIATES INC.

R

——

Richard W. HilmpI;;ies, PE. W. Randall Sullivan, P.E.
Senior Consultant and Principal ipal
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1.0 INTRODUCTION

Little Tunnel is a 100 year old, disused railroad tunnel which crosses under the US25E/US 58
interchange between the towns of Cumberland Gap and Harrogate, Tennessee in the Cumberland
Gap National Historic Park. The tunnel is currently used as a utility corridor for telephone
cables, TV cable, power cable, water and sewer lines. The National Park Service is interested in
evaluating whether the tunnel can be used as a trail and bike path connecting different areas of the
park. ’

The tunnel is approximately 1,000 feet long. It is partially brick lined and partially lined with
timber arches, or sets, and wooden lagging. In 1986, two timber sets collapsed causing a rock fall
in the tunnel. Repairs and additional stabilization were done in 1987 and 1990.

One additional set collapsed in the timber lined section in 1994. To examine the cause of this
collapse, Federal Highway Administration (FHWA) requested Vaughn & Melton and Golder
Associates to review the stability of the tunnel. On January 25 and 26, 1995, Richard Humphries,
of Golder Associates, and Don Slaven, of Vaughn & Melton, logged the condition of the timber
sets, the repaired sections, and the brick lining, and discussed the technical aspects of the project
with the members of FHWA at the Cumberland Gap Project Office.

The object of this report is to describe these stability conditions and to present options for
stabilizing the tunnel so that it could be used as a trail and bike path. Design of the stabilization
can proceed once the preferred option for stabilization is selected by National Park Service and
FHWA.
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2.0 EXISTING CONDITIONS IN LITTLE TUNNEL

The original excavated length of Little Tunnel was 1,034 feet. Two hundred and seventy feet
from the west portal was brick lined and the remaining 758 feet was lined with 12 inch by 12 inch
timber sets at four feet on centers with lagging between the timber sets. As part of the
construction of US25E/US 58 interchange, approximately 200 feet has been added to the west end
of the tunnel in the form of a covered, corrugated steel arch.

In 1986, Golder Associates logged the stability conditions in the tunnel and prepared designs for
the repairs to the most critical sections of the tunnel. The report on the stability evaluation of the
tunnel is présented in a report dated May 1986, which is attached to this report as Appendix A.
The design drawings for the repairs to Little Tunnel and the as-built mark-ups are available in the
FHWA office at the Cumberland Gap Tunnel Project. The tunnel log from the 1986 stability
evaluation is given on Figure 3 of Appendix A. During the visit to Little Tunnel on January 25
and 26, 1995, the tunnel was relogged on the original logging sheet. This relogging is shown on
Figure 2 of this report.

A description of the geology of the tunnel is given in Appendix A. The west end of the tunnel,
above the brick lining, is a horizontally bedded shale unit of the Rockwood formation, while the
eastern end of the tunnel, above the timber lined portion of the tunnel, is a sub-horizontally bedded
limestone unit with occasional calcareous shale interbeds of the Sequatchie formation.

The brick lining in the tunnel is in excellent condition and there is no observable deterioration
since the 1986 logging. However, the timber sets and wooden lagging in the remainder of the
tunnel vary significantly from severely deteriorated to apparently solid and stable. In general, in
this timber lined section of the tunnel, pieces of rock have broken loose from the original
excavated tunnel section and are lying on the timber sets and lagging, as shown on Figure 1. The
horizontal limestone beds have stoped up and appear to have formed a stable rock crown above
the timber sets, with a void between the loose rock and the rock crown. The load of loose rock
that is sitting on top of the timbers varies considerably. In places, it is severely overstressing the
timber sets.
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During the repairs to the tunnel in 1987, timber sets were removed at three locations, At each of
these locations, the rock crown that remained after removal of the sets was stable, though the
crown had stoped up to a maximum of about 12 feet above the top of the timber sets. The
locations of the three repaired areas are shown on the log of the conditions in the tunnel on

Figure 2. A similar stable crown can be seen above the zone that collapsed in the 1994 rock falls.

In general, there has been significant deterioration in the condition of the timbers in the tunnel over
the nine years since the previous logging. Many of the timbers have rotted significantly and some
of the timber sets are distorted from the load of the loose rock resting on top of them.

The log of conditions of the timber sets that is shown on Figure 2 is self explanatory. However,

the following areas are of particular concern:

U Bays 164 through 176. In this zone, between two previously repaired zones, there has been
significant deterioration of the timber and many of the sets are distorted from the load of the
loose rock on top of the lagging. According to Don Slaven, who inspected the repairs in the
two adjacent sections in 1987, there is approximately ten feet of loose rock resting on top of
the wooden lagging and there is a void big enough for a man to pass through below the rock
crown of the tunnel. This zone appears as though it could fail at any time.

U Bays 151 through 159. This zone of the tunnel is relatively wet and many of the timbers have
deteriorated significantly since 1986. The area does not appear to be overstressed but the
condition of the timbers indicates that failure could happen soon.

O Bays 132 through 138. Several of the legs and haunch members on the north side of the
tunnel are severely deteriorated.

QO Bays 112 through 115, Bays 83 through 88, Bays 72 through 77, Bays 52 through 54, Bays
44 through 47, Bays 18 through 22. All these zones have rotten timbers which have
deteriorated significantly since the 1986 logging.

In addition to the zones described above, there are a number of smaller zones or particular

members of a timber set that are rotten to varying degrees. The locations of these are shown on

Figure 2.
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3.0 1994 ROCK FALL

The crown and haunch members of set 68/69 failed in 1994, causing a rock fall onto the floor of
the tunnel. The volume of rock that fell onto the tunnel floor is relatively small and is estimated at
approximately five cubic yards. The failure appears to have occurred because the timber set
decayed and the haunch members fell off the leg members of the set, and not because of a high
loading on the set from loose rock above it. In this area of the tunnel, the rock crown has stoped
up only about three feet and the adjacent timber sets are not heavily loaded. The rock in the
crown of the tunnel appears to have formed a stable arch and is not in need of immediate repair,

While the rock fall at set 68/69 is not particularly big and has not caused any significant damage,
the issue of concern is that this set was not logged as being deteriorated or distorted in the 1986
logging. In particulax? there was no record suggesting that this and its neighboring timber sets
were in any worse condition than other sets in the tunnel. From this, one can infer that other sets
in the tunnel could deteriorate and collapse. We do not know of any low-cost technique for
estimating and monitoring the deterioration of timbers. Lacking such assessment, it is not safe to
assume that any zone of the tunnel is stable and safe.

Golder Associates
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4.0 REPAIRS AND STABILIZATION IN 1987 AND 1990

Six zones in the timber lined section of the tunnel were stabilized or strengthened in 1987 and
1990. Details of these repairs are given in the As-Built Drawings which are in the FHWA office
at Cumberland Gap. Two different types of stabilization and strengthening were used. These are:

O Bays 177 through 189, Bays 160 through 163 and Bays 105 and 106. Soon after the initial
logging of the tunnel in February 1986, the zone from Bays 184 through 187 collapsed and
deposited a large pile of loose rock and timber on the floor of the tunnel. During the repairs
of this collapsed zone, the adjacent timber sets, between the west end of the brick lining (next
to Bay 189) through to Bay 177, were removed along with the loose rock that the sets were
supporting. At the same time the sets between Bays 160 and 163 and between Bays 105 and
106 were removed. The rock crown above these removed zones was scaled and rockbolted
with ten foot long rockbolts at approximately four feet on centers. This work was done in
1987. Over the next three years there was some loosening and slaking of the rock around the
newly installed rockbolts so, as part of the main Cumberland Gap Tunnel Construction
Contract, two to three inches of shotcrete was placed on the crown of the tunnel in these three
zones. At present, all three zones appear to be in good condition. There is no indication of
cracking or distress in the shotcrete though there are a few minor drips around Bays 180 to
182, which is of no structural concemn.

U Bays 42 and 43. Bays 23 and 24, and Bays 1 through 12. There is limited cover at the east
portal of the tunnel. In 1986, there was a surface sinkhole above Bays 8 through 11 and it
was considered unlikely that there was sufficient rock cover to form a stable arch for
rockbolting and shotcreting.  Consequently, the zone from Bays 1 through 12 was
strengthened by constructing a reinforced concrete structure between each of the existing
timber sets and leaving the timber sets in place. The same type of strengthening was used for
Bays 23 and 24 and Bays 42 and 43. This type of strengthening appears to have worked well.
Apparently, it was felt at the time that this type of strengthening is more expensive and time
consuming than removing the timber sets and rockbolting and shotcreting the rock crown of
the tunnel.

At the same time that this strengthening work was done in 1987, additional lagging was installed
in many of the bays where the previous lagging was deteriorated or missing. In addition, set
166/167 was strengthened in the crown. During the logging of the tunnel in January 1995, the
state of the lagging was not recorded because it is considered that the main cause for concern for

the stability of the tunnel is dependent on the condition of the timber sets rather than the lagging.
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5.0 OPTIONS FOR STABILIZING THE TUNNEL

There are seven possible options that can be considered for stabilizing and strengthening Little
Tunnel. Each of these options has a different capital cost, maintenance costs, and risks to the
public and maintenance workers who may be in the tunnel. In addition, some of these options
could allow the tunnel to be used as a trail or bike path.

Preliminary comparative cost estimates for stabilizing and strengthening the tunnel and for annual
maintenance have been prepared for each option. The brick lined section, the corrugated metal
cut-and-cover section, and the sections at the east and west ends of the timber line section that
were previously stabilized are considered to be stable and not in need of further work.

The options that could be considered for Little Tunnel are as follows:

5.1 Option 1 - Do Nothing Option

As mentioned previously, the rock fall that occurred in 1994 has not left the tunnel in a critically
unstable condition. Progressive collapse is not expected in this zone and the volume of material
from the rock fall is relatively small. Consequently, there is no pressing need to clean up or
stabilize this section of the tunnel. Indeed, if it is not essential to use the tunnel as a utility
corridor or for a future trail, it would be feasible to do nothing in the tunnel. There has been
significant deterioration in the condition of the timber sets since 1986, and it is likely that there
will be successive rock falls in the tunnel as the timber sets deteriorate further. However, even if
there were to be a number of collapses of various areas of timber sets, it is likely that the crown of
the tunnel has formed a stable arch in its present configuration and this arch will probably not
collapse progressively and stope to the surface within the lifetime of the Cumberland Gap project.

If it is decided to select this “do nothing” option, it would be advisable to remove the telephone
and TV cables that are attached to the walls of the tunnel, as they may be damaged during future
rock falls. These cables could be installed in conduits which could be buried in the crushed stone
invert of the tunnel. The utility companies should not then be allowed access to the buried
conduits in the tunnel once they are installed. The same applies to the electric, sewer and water
pipes in the invert of the tunnel. If this option is selected, it will be essential to keep all personnel
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out of the tunnel except those who are experienced in tunneling and understand the stability

concerns of going into the tunnel.

The cost of this option is approximately $10,000 for reinstallation of the TV and telephone cables.

There should be no maintenance.

5.2 Option 2 - Repair Collapsed Zone and Stabilize Worst Areas

As mentioned previously, there are a number of zones in the tunnel where the timber sets are
severely deteriorated and/or overstressed. These zones are in imminent danger of collapse and
need to be repaired if the tunnel is to continue to be used as a utility corridor with access for
utility maintenance. The most economical way of repairing these zones would be to remove the
timber sets in these specific areas and stabilize the crown by installing rockbolts and shotcrete in a

similar way to the previous repairs.

The estimated cost to these repairs is $229,100 and it is estimated that there would be an on-going
need for repairs as sets deteriorate and collapse. The estimated maintenance cost are estimated at
approximately $30,000 per year. Even if these repairs were to be carried out, there is still a risk
that other sets would collapse at any time and, consequently, it is not recommended that the tunnel
be used for a trail or a bike path by use by the public. Further, the condition of the tunnel should
be examined by an engineer experienced in tunnel stability before utility maintenance personnel

enter the tunnel.

53 Option 3 - Install Corrugated Metal Pipe

A simple method of providing a safe trail or bike path through the tunnel would be to install a,
thick-walled corrugated metal pipe through the timber lined section of the tunnel, as shown on
Figure 3. This pipe would be similar to the corrugated metal pipe that was constructed to extend
the tunnel at the west portal. These corrugated metal pipes are off-the-shelf items which can be
installed very rapidly.

Golder Associates



April 1995 -8- 953-3720

It will be necessary to place backfill above the pipe to provide a cushion in the event of future roof
falls. Access to the space above the pipe is very limited so placing the backfill will be difficult.

The estimated cost of this option is $351,600 and there should be no maintenance costs.

54 Option 4 - Remove all Timber Sets: Shotcrete and Rockbolt Crown of Tunnel

This option would involve removing all of the remaining timber sets and rockbolting and
shotcreting the rock crown of the tunnel. This method of stabilizing the tunnel worked well during
the 1987 and 1990 repairs and is shown on Figure 4. The initial cost is estimated to be
approximatély $403,000 and there would be no maintenance cost. It would be necessary to
investigate the rock conditions at the east end of the tunnel to ensure that there is sufficient rock
cover to install rockbolts in the crown of the tunnel. With this option, it would be possible for the
tunnel to be used as a trail or bike path and to have its continued use as a utility corridor.

55 Option 5 - Construct Concrete Structures in Bays Between Timber Sets

This method would involve constructing reinforcing concrete beams and columns between the
existing timber sets using the same design as the previous repairs at the east end of the tunnel.
This repair work was found to be relatively slow and would be dangerous as it would be
necessary to work around the existing timber sets, some of which are likely to collapse at any
time. It is estimated to be more expensive than the shotcrete and rockbolt option (Option 4) and
would not be quite as stable as the existing sets would be left in place and may rot out completely
over time. The tunnel could be used for a trail or bike path if this option were selected, but it
would require periodic inspection of the timber sets to ensure that they have not completely rotted
through. The estimated cost of this option is $463,000 and there would probably be no

maintenance cost.

5.6 Option 6 - Backfill Tunnel

It will be possible to completely backfill the tunnel with soil or rockfill. This would be relatively
inexpensive (estimated at $122,000) and would be maintenance free. However, the tunnel could

not be used for a trail or bike path and there would then be no access to the utilities through the
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tunnel. As with Option 1, the TV and telephone cables could be placed in conduits in the invert of
the tunnel.

The preliminary comparative cost estimates for each option are presented in Table 1. The capital
cost estimates are based on calculated quantities and unit rates from similar work on the
Cumberland Gap Project. The maintenance costs are less certain and are based on our Jjudgment
of the frequency that rock falls would occur in the tunnel and the need for repairs after each rock
fall. Table 2 shows a comparison of the different options with their estimated initial capital costs,
estimated maintenance costs, relative risks and the possibility of using the tunnel as a trail. The
costs of lighting, paving, signposting, bicycle facilities, etc., have not been included in the cost

estimates given for each option.

Golder Associates
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TABLE 1
COST ESTIMATES
OPTION 1 - DO NOTHING
Initial Capital Cost Est $10,000

Installation of telephone and TV cables in conduits in invert of tunnel

Maintenance Costs not required $0/year

OPTION 2 - REPAIR COLLAPSED ZONE AND STABILIZE WORST AREAS

Initial Capital Cost

- Length to be stabilized:  Bays 18 - 22 = 5x4° = 20
Bays 30 - 33 = 4x4 = 16’
Bays 52 - 54 = 3x4 = 12
Bays 67 - 93 = 2Tx4 = 108
Bays 112-115 = 4x4° = 16’
Bays 132-138 =  7x&4° = 28
Bays 147-159 = 13x4’ = 52
Bays 164 - 176 = 13°x4’ = 52
304°
- Debris removal and set demolishing
est. 18” wide x 5 x 304> = 1013 yd® at $20/yd’> = $20,260
- Rockbolts
10’ rockbolts: 5 across crown + 2 in. sidewalls every 4 ft.
=T7x(304°/4) x 10> =5,320 lin. ft. at $12/ft = $63,840
- Shotcrete
3” thick (ave.) over 304 x 25 + 25% rebound
=70 yd’+ 25% say 90 yd® at $700/yd® = $63,000
- Mobilization “
est. at 15% $22,000
- Engineering and Construction Management
est. $60,000
Est. Capital Cost $229.100

Maintenance Cost
Est.: 1 roof fall every 5 years at $150,000 for repairs average = $30,000/vear

3720COST.TAB\953-3720\JAJ
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OPTION 3 - INSTALL CORRUGATED PIPE BACKFILL TUNNEL

Initial Capital Cost
- 2/3 circumference of 13.5 fi. diameter, thick-walled, corrugated metal pipe, 700 ft. long $200,000

- Concrete Footing:

2 sides 18" x 12", 700 ft. long = 76 yd® at $350 $26,600
- Backfill above pipe:

1,500 yd® x $40 $60,000

Reinstall TV and electric cables $5,000
- Mobilization

est. at 15% $40,000
- Engineering and Construction Management

est. $20.000

Est. Capital Cost $351,600

Maintenance
None required $0/vear

OPTION 4 - REMOVE ALL TIMBER SETS. SHOTCRETE AND ROCKBOLT CROWN
OF TUNNEL.

Initial Capital Cost

- Length to be stabilized = Sta. 17+04 to Sta. 10+46
minus (15°+7°+7°+7’) already stabilized = 622’

- Debris removal and set demolishing

est. 18° x 5” x 622> = 2073 yd’ at $20/yd® = $41,500
- Rockbolts

10’ rockbolts: 5 across crown and 2 in sidewalls at 4° on centers

=7x(622/4) x10 = 10,885 lin. ft. at $12/ft. = $130,620
- Shotcrete

3” thick (ave.) over 622’ x 25° +25% rebound

= 144 yd® +25% = 180 yd® at $700/yd*= $126,000
- Mobilization $45.,000
- Engineering and Construction Management  est. $60.000

Est. Capital Cost $403,120

Maintenance Cost None required $0/year

3720COST.TAB\953-3720\JAJ
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OPTION 5 - CONSTRUCT CONCRETE STRUCTURES IN BAYS
Initial Capital Cost
- Length to be strengthened: Same as Option 5 = 622” or 141 bays
- Concrete: 141 bays x 3' wide x 15" thick x 50' circumference
=979 yd’ say 1,000 yd® with footing x $350/yd’
including reinforcing, framework and access = $350,000
- Mobilization
est. $53,000
- Engineering and Construction Management
est. $60.000
Est. Capital Cost = $463,000
Maintenance Cost
None Required $0/year
OPTION 6 - BACKFILL TUNNEL
Initial Capital Cost
- Length to be backfilled is length of existing timber sets = 700 ft. (approx.)
- Volume of backfill to 16” wide x 18’ high x 700 fi.
=7,500 yd’ at $12/yd’ = $90,000
- Reinstall telephone and TV cables in conduits $10,000
- Mobilization (est.) $12,000
- Engineering and Construction Management (est.) $10,000
Est. Capital Cost = $122.000
Maintenance Cost
None Required $0/vear

3720COST.TAB\953-3720\JAJ
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LITTLE TUNNEL - REPAIR OPTIONS
Comparative Estimated Use as
OPTIONS Initial Cost | Maintenance Risk Trail
¥ ($/year)
1. Do nothing. $10,000 $0/year High No
Repair collapse and remove worst timber sets and
2. support with shotcrete and bols. $229,100 | $30,000/year| Moderate No
3. Install corrugated pipe and backfill void above pipe. $351,600 $0/year Low Yes
4. Removal all timber sets. Install bolts and shotcrete. $403,120 $0/year Low Yes
5. Construct concrete structures in bays $463,000 $0/year Lowto Yes
) v ’ Moderate
6. Backfill tunnel. $122,000 $0/year Low No
3720-TX.B10\953-3720\JAJ Page 1
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APPENDIX A
Stability Evaluation of Little Tunnel, Cumberland Gap, Tennessee.

Report by Golder Associates, May 1986.
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CONSULTING GEOTECHNICAL AND MINING ENGINEERS

May 23, 1986 853-3256

Federal Highway Administration
Cumberland Gap Project

P.O. Box 15

Harrogate, TN 37752

Attn: James R. Campbell

Enclosed please find a copy of our report on Little Tunnel.

Rev151ons have been made to the draft report incorporating
your's and Lee Wan's comments.

We apprec1ate the opportunlty to work with you on this pro-
ject and any further work in which we can be of assistance.
If you have any questions, please contact us.

Very truly yours,

GOLDER ASSOCIATES

W. Randall Sullivan, P.E.
Associate

Richard W. Humphries, P.Eng.
Associate

WRS/RWH:cee
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CONSULTING GEOTECHNICAL AND MINING ENGINEERS

May 23, 1986 853-3256

Lee Wan & Associates
4321 Memorial Dr., Suite P
Decatur, GA 30032

Attention: Mr. Michael Stieferman, P.E.

RE: RELOCATION OF U.S. 25E
CUMBERLAND GAP, TENNESSEE

Gentlemen:

Enclosed please find a copy of our revised report on Little
Tunnel. Revisions have been made as per your comments and
one additional solution has been included which has changed
the recommendations. To avoid reproducing additional copies
of the photographic record, will you please substitute these
pages of the text and the title pages for those in the
original draft copy that was sent you on March 7, 1986.

We appreciate the opportunity to assist you on this project
and we look forward to working with you on the design of
the remediation. If you have any questions, please contact
us.

We are sending copies of this final report directly to FHWA
as discussed previously.

Very truly yours,

GOLDER ASSOCIATES

W. Randall Sullivan, P.E.
Associate

Richard W. Humphries, P.E.
Associate

WRS/RWH:cee

Enclosure
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L.EXECUTIVE SUMMARY

Little Tunnel is a 1000-ft. long single-track railroad
tunnel built in the 1890's. The eastern 758 ft. of the
tunnel is supported by a system of timber sets and lagging.
The remaining 276 ft. is supported by a brick lining.

The brick-lined section is in excellent condition. It
is expected to carry the additional 1load imposed by the
planned highway embankments with a wide margin of safety.

Most of the timber and lagging have surface deterio-
ration, but are still capable of carrying substantial loads.
In a small percentage of the tunnel, the lagging has deteri-
orated severely or is absent entirely.

Serious stability problems exist at three locations in
the tunnel. The locations of these, the nature of the prob-
lem, and the recommended remedial measures are as follows:

1. Bays 183 through 187: Timbers in the left haunch are
distorted and sets severely deteriorated. The planned
U.S. 58 embankment crosses the tunnel at this location.
Thus, remedial work should be completed before the

embankment is constructed.

The recommended remedial work involves constructing a
reinforced concrete liner immediately below the exist-
ing lagging, conforming to the shape of the existing
timber set and lagging system.

2. Set 105-106: Here the crown member has displaced down-
ward under load and is not in full contact with the

right haunch member.

Golder Associates
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It is recommended that the set be repaired by bolting a
new timber crown piece to the existing one and to the
haunches.

East portal through Bay 12: Timbers in the right
haunch are distorted from Bays 8 through 12 and corre-
sponding ground subsidence can be seen at the surface

above Bays 8 through 12. Ground subsidence can also be

seen between Bay 8 and the portal.

The recommended remedial work involves constructing a
reinforced concrete liner, similar to Bays 183 through
187. 1In addition, suspected large existing voids above
the tunnel crown should be filled by pumping in a sand
slurry from ground surface, following completion of the
reinforced concrete work. Finally the ground above the
east portal section will be graded and the existing
subsidence depressions filled in.

It is recommended that vibration monitoring be carried

out in Little Tunnel during the nearby excavation for U.s.

25E and that the peak particle velocity be limited to 2 in.

per sec.

Golder Associates
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1.0 INTRODUCTION

Little Tunnel is a single-track, 1000 ft. long railroad
tunnel located between Cumberland Gap and Harrogate, Ten-
nessee. It was constructed in the 1890's.

The Federal Highway Administration (FHWA) is serving as
the project manager for the National Park Service on the
relocation of U.S. 25E between Cumberland Gap, Tennessee and
Middlesboro, Kentucky. A part of the highway relocation
involves embankment construction above Little Tunnel.

A current proposal calls for possibly using Little
Tunnel as a utility corridor. Under these plans, the tunnel
would house water and sewer lines and a high voltage elec-
trical transmission line.

Design work for the part of the highway relocation in
Tennessee (and a very small section in Virginia) is being
carried out by Lee Wan and Associates of Atlanta, Georgia.
In 1984, Golder Associates, acting as sub-consultants to Lee
Wan & Associates, conducted a field investigation and pro-
vided geotechnical design recommendations for surface
construction on the project. The report on that work was
dated June 21, 1984. It was agreed in 1984 that Golder
Associates' detailed survey of conditions in Little Tunnel
would be delayed until construction began on the pilot tun-
nel through Cumberland Mountain.

The location of Little Tunnel in reference to the high-
way relocation work is shown in Figure 1. The present owner
of the tunnel is the Seaboard System Railroad, Inc. The
line and the tunnel have been essentially abandoned for a
number of years and recently Seaboard has applied to offi-
cially abandon them. We understand that, upon abandonment by
the railroad, the ownership of the tunnel reverts back to

Golder Associates
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the original land owners or their successors--in this case,
with right-of-way acquisition for the highway relocation,
the National Park Service would ultimately become the owners

of Little Tunnel. ) |

Golder Associates' scope of work on Little Tunnel is as
follows:

1. Cafry out a condition survey of the existing brick
and timber supports,

2, Develop a photographic record of the tunnel sup-
ports,

3. Install convergence points at representative and
critical locations for monitoring support behavior
during highway construction,

4. Evaluate the effect of proposed highway construction
on the stability of the tunnel,

5. Recommend remedial measures needed to make the tun-
nel suitable for use as a utility corridor.

This report provides the results of the condition survey, an
evaluation of tunnel stability, and recommendations for
remedial measures. The sketches given in this report are
conceptual. Detailed designs and speéifications for con-
struction are to be included in the design package submitted
at a later date.

Golder Associates



IS

vy

¥

< anran

May 1986 -3- 853-3256

2.0 CONDITION SURVEY

2.1 General

The condition survey of Little Tunnel was carried out
between January 21 and January 31, 1986. A 28 ft. extension
ladder was used to reach the crown and haunch. A portable
generator and lights provided the necessary lighting.

The survey began at the east portal. The outside of
the first timber set was arbitrarily designated as Station
10+00. The bays between timber sets were numbered sequen-
tially beginning with "1" at the east portal. Individual
sets were identified by the bay number on each side.

The tunnel is supported by timbers from the east portal
to a distance of 758 ft. from the east portal. The remain-

ing 276 ft. is supported by a brick lining.

2.2 Timber Section

The timber support consists of 12 in. X 12 in. timber
sets placed at 4 ft. on centers and 3 in. X 9 in. timber
lagging. A typical cross section of a timber sets is pro-
vided in Figure 2. The practice of the day was to block the
sets to the rock at the miter joints using timber cribbing.
For safety reasons, we were able to actually observe the
cribbing at only a few locations where it could be seen
through openings in the lagging. Thus, the actual locations
and conditions of the cribbing remain unknown.

The rock was observed to be tight against the lagging
in some places, while voids up to 4 ft. deep were seen in
other places. Typically, the void between the lagging and
the rock was larger above the haunches and crown than behind
the walls.

Golder Associotes
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The condition of the timber sets and 1lagging is
depicted in Figure 3. Figure 3 is a plan view of the tunnel
with the haunches and sides folded up to a horizontal plane.
Only conditions that appeared to deviate substantially from
the typical condition are shown in Figure 3. It should be
noted that the conditions shown in Figure 3 are based
largely on visual observation. A physical examination was
conducted at representative locations throughout the tunnel
length. A detailed physical examination of each timber was
beyond the scope of the investigation.

TYpically, the timber sets and lagging are rotted on
the surface but otherwise appear to be sound and capable of
carrying near their original capacity. Localized splitting
of the timber sets was frequently observed. The splits
usually extend an inch or less into the sets and do not
appear to appreciably affect their load carrying ability.
Where an intermediate level of deterioration is shown in
Figure 3, the set's load carrying capacity was judged to be
reduced but is still substantial. Where severe deteriora-
tion is indicated, the timber is considered to retain a
minimal load carrying capacity and additional support is
required.

A complete photographic record of the timber supports
is provided in Appendix A. Three bays are included in each
set of photos. A set contains five photos: one of each
wall, one of each haunch, and one in the crown. Each photo
shows the number of the middle bay and an "L" and an "R"
which indicate left (south) or right (north) walls respec-
tively. The photos are arranged in Appendix A with a set of
five on each sheet.

~

Golder Associates
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2.3 Brick Section

The brick lining is horseshoe shaped, with sides that
curve inward, as shown in Figure 4. The thickness of the
lining and the contact it makes with the rock can be seen
only at the end of the brick lining inside the tunnel. There
it has a minimum thickness of 2.1 ft. and is thicker where
it was necessary to fill in irreqularities in the rock.
Timber cribbing is also visible in the larger irregula-
rities. The overall width and height of the brick lining is
about the same as the timber supports. This suggests that
any timber sets placed during original tunnel excavation
were removed as the brick lining was erected.

The brick 1lining is in excellent condition. Both

- bricks and mortar remain hard. No cracks larger than hair-

line in width were observed, and no active seepage was
observed. There was evidence of slight seepage in the form
of a light colored precipitate on the brick in some areas.
The crack-free condition of the brick also suggests that
the lining was built tightly against the rock. If it had
not been, rock loading would almost certainly have induced
moments in the brick lining at some locations and caused it
to crack.

It was agreed with FHWA during the field inspection
that photos covering the entire brick lining would not be
necessary, given its excellent condition. Photos taken at
two typical stations are provided in Appendix A. The two
stations selected were those where convergence points were
installed. These locations also correspond approximately to
the locations where highway embankments will be built above
the brick lined section.

Golder Associates



Prae.

vy r ey

AE 20440A-B

1.

BRICK LINING

NOTE:

— —t— Ll
Aan "M‘? TR

/7

| ROCK 8S8URFACE IS
PROBABLY IRREGULAR.
BLOCKING AND VOIDS
ARE NOT KNOWN.

20.7'%

SHAPE OF ROCK SURFACE BEHIND BRICK IS UNKNOWN.

LEGEND

EYEBOLTS FOR CONVERGENCE MONITORING
LOCATED AT STA. 18-75 and 19-70.

JOB NO.

853-3256 SCALE

N.T.S.

DRAWN

SKB DATE

2-14-886

CHECKED

DWG . NO.

TYPICAL BRICK
SUPPORTED SECTION

Golder Associates

FIGURE

LEE WAN & ASSOCIATES 4




| Gashsl

oy oy M

s

4

May 1986 -6- 853-3256

2.4 Portals

Photos of the portals are provided at the beginning of
Appendix. A. The west portal headwall appears to be in
satisfactory condition. There is no evidence of any surface
subsidence or slope instability at the west portal.

At the east portal there are major stability problems.
We observed two large subsidence pits centered at about 16
ft. and 36 ft. behind the headwall and another small subsi-
dence immediately behind the headwall (see Figure 9). The
subsidence pit at 36 ft. behind the headwall corresponds to
the bulge in the timber supports within the tunnel from Bay
8 through 12.

2.5 Convergence Points

Sets of convergence points, consisting of galvanized
steel eye bolts, were installed at four locations. Two sets
were installed in timber sections and two sets in the brick
lining. Those in the timber section are located approxi-

.mately where the embankment for U.S. 58 will cross the tun-

nel. The two brick sections were located approximately
where the Ramp D and South Cumberland Drive embankments will
cross the tunnel.

The locations of convergence points on the timber and

brick cross-sections are shown in Figures 2 and 4 respec-
tively. Points were marked in the field with red spray

Golder Associates
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paint. Station locations of the instrumented cross-section
are as follows:

NO. SUPPORT STATION
1 Timber 17+25.6
2 Timber 17+53.6
3 Brick 18+75
4 Brick 19+70

An estimate of the acceptable movements in the tunnel
during embankment construction can be made by estimating the
elastic compression of the supports due to the embankment
load. To do this, certain assumptions must be made concern-
ing the distribution of the added load with depth and the
stiffness of the supports.

Elastic theory suggests the vertical stress increase in
the crown of the tunnel due to the additional load from the
new embankment crossing a short section of the tunnel is
about 50 percent of maximum stress applieébby the embankment
at the ground surface. The maximum height of the embank-
ment crossing the tunnel is 16 ft. above existing ground
level, and the corresponding increase in vertical stress at
tunnel crown level due to the embankment is estimated at
1200 psf.

In the case of the timber supported section beneath the
16 ft. high U.S. 58 embankment, the rock is many times stif-
fer than the flexible timber support system and the
additional load is expected to be carried fully by the
stiffer tunnel wall rock. Thus, convergence at monitoring
stations in the timber sets are expected to be less than the
measuring accuracy of the tape extensometer: (0.005 in.).

Golder Associates
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In the case of the brick lined section, the stiffness
of the support is much greater than with timbers. Thus, the
brick lining is expected to take much of the 1200 psf of
additional load. However, the stiffness of this 2 ft. thick
lining is so large that the resulting elastic movement is
estimated to be less than the measuring accuracy of the tape
extensometer (0.005 in.).

It is anticipated that the convergence at the four
instrumented 1locations will be 1less than the 0.005 in.
measuring accuracy of the tape extensometer. Thus, if any
measurable, systematic convergence is observed, it will
probably be a result of inelastic behavior, i.e. dislodging
of blocks by vibration or the re-distribution of 1loads
around the opening. In the event of measurable movements,
Golder Associates should be contacted and the cause of the
movement should be investigated before additional fill is
placed over the tunnel.

Golder Associates
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3.0 GEOLOGY

The tunnel is constructed in the Sequatchie and Rock-
wood Formations. These units are described in -the
literature as a calcareous silty shale and an interbedded
sandstone and shale respectively. The contact between these
formations occurs in the brick lined section of the tunnel
and thus was not observed.

Exposed rock (Sequatchie Formation) in the tunnel side-
walls is primarily limestone with occasional calcareous
shale interbeds. Photos of typical rock exposure are shown
in Figure 5. The limestone is grey, hard, fine grained, and
unweathered. Joints are infrequent and no weathering was
Observed. Bedding dips measured in the tunnel range from
17° to 20° and dip directions range from 312° to 315°. The
dip direction is approximately parallel to the tunnel align-
ment. Water inflows are generally small (<5 gpm) and in
some areas have resulted in a precipitate forming (presuma-
bly CaCO3) on some rock surfaces and tunnel support. The
interbedded shale is primarily dark red in color and is
locally calcareous. The shale weathers on exposure and
small/minor rockfalls have occurred as a result.

Thicknesses of the beds in the limestone range from 1/2
in. up to several feet. Typically beds are about 8 in.
thick and can be traced for ten's of feet. A Rock Mass
Rating (Reference 1) of 50 was estimated for the limestone
exposed in the tunnel.

Rock exposed in slopes at the east portal (Sequatchie
Fm) is moderately to highly weathered calcareous shale with
shale interbeds. Localized sloughing has occurred due to
weathering. Slope angles range from 80° to 85° for the rock
cuts and from 30° to 45° for the more weathered rock/soil
slopes.

Golder Associates
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- The slopes at the west portal are composed of inter-
bedded sandstone and shale of the Rockwood Formation.
Weathering of the shales has resulted in minor sloughing of
the near vertical slopes.

Slope stability at the portals is not expected to be
significantl<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>